

	(B)	Name	Duration	Start	Finish	Predecessors	6 Mar 22 W T F S S M T W T
1		Planning	19 days?	3/5/22 8:00 AM	3/31/22 5:00 PM		
2	Ö	Dependencies and const	2 days?	3/5/22 8:00 AM	3/8/22 5:00 PM		
3	Ö	System request	2 days	3/9/22 8:00 AM	3/10/22 5:00 PM		
4	•	Technical feasibility	4 days?	3/11/22 8:00 AM	3/16/22 5:00 PM		
5	Ö	Economic feasibility	8 days?	3/17/22 8:00 AM	3/28/22 5:00 PM	2	
6	Ö	Organizational feasibility	3 days?	3/29/22 8:00 AM	3/31/22 5:00 PM		
7	Ö	Analysis	11 days?	4/1/22 8:00 AM	4/15/22 5:00 PM	1	
8		Conduct interviews of ke	4 days?	4/1/22 8:00 AM	4/6/22 5:00 PM		
9	Ö	Administer questionnaires	5 days?	4/7/22 8:00 AM	4/13/22 5:00 PM		
10	Ö	Read company reports	2 days?	4/14/22 8:00 AM	4/15/22 5:00 PM		
11	Ö	Analyze data flow	9 days?	4/5/22 8:00 AM	4/15/22 5:00 PM	4	
12	Ö	Design	26 days?	4/18/22 8:00 AM	5/23/22 5:00 PM		
13		Scope Definition	4 days?	4/18/22 8:00 AM	4/21/22 5:00 PM	3	
14		Researching the latest w	4 days?	4/18/22 8:00 AM	4/21/22 5:00 PM		
15		Choosing platform	4 days?	4/18/22 8:00 AM	4/21/22 5:00 PM	4	
16	Ö	Adding in and optimizing	6 days?	4/22/22 8:00 AM	4/29/22 5:00 PM		
17	Ö	Preparing design prototype	16 days?	4/30/22 8:00 AM	5/23/22 5:00 PM		
18	Ö	Analyzing and improving	16 days	4/30/22 8:00 AM	5/23/22 5:00 PM		
19	Ö	Implementation	26 days?	4/18/22 8:00 AM	5/23/22 5:00 PM	4	
20		Prepare the Database	5 days?	4/18/22 8:00 AM	4/22/22 5:00 PM		
21	Ö	Coding	5 days?	4/23/22 8:00 AM	4/29/22 5:00 PM		
22	Ö	Testing	5 days?	4/30/22 8:00 AM	5/6/22 5:00 PM		
23	O	Prototyping	12 days?	5/6/22 8:00 AM	5/23/22 5:00 PM		
24		Feedback about Protot	3 days?	5/24/22 8:00 AM	5/26/22 5:00 PM	23	
25	O	Collect feedback from fo	3 days?	5/24/22 8:00 AM	5/26/22 5:00 PM		
26	O	Maintenance and Repair	2 days?	5/27/22 8:00 AM	5/30/22 5:00 PM	24	
27		Edit prototype	2 days?	5/27/22 8:00 AM	5/30/22 5:00 PM		
28		Installation	2 days?	5/27/22 8:00 AM	5/30/22 5:00 PM		
29		Deals & contracts	17 days?	5/27/22 8:00 AM	6/20/22 5:00 PM	1;7	
30		Deal with a law firm	6 days?	5/27/22 8:00 AM	6/3/22 5:00 PM		
31	Ö	Contract with Shipping C	5 days?	6/4/22 8:00 AM	6/10/22 5:00 PM		
32	Ö	Contract with Advertisin	5 days?	6/4/22 8:00 AM	6/10/22 5:00 PM		
33	Ö	Deals with suppliers	11 days?	6/4/22 8:00 AM	6/20/22 5:00 PM		





Jul 22 M T W

CSC -...